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CONE DRI

23 June 1967
: 9615+5<67
25X1 Cy 20f 2 cys

P. 0. Boz 8043
Southwest Station
Washington, D. C. 20024

25X1 Subject: Contract

Gentlemen: ‘

Enclosed herewith are two (2) copies of the second monthly report for this project
(9619), prepared in accordance with the requirements of Specification DB-1001.

Please note Paragraph D, Items Recuiring Contractual Agreement.

The Statement of Funds expenditures as of 28 April 1967 cannot be correlated to
the previous report in that the previous Statement of Funds repcrted expenditures
as of 15 May 1967. That report was for information only, and wos not required by
the contract. The current report overlaps the initial report period znd therefore
a correlation cannot easily be made. :

Three (3) copies of the report are being forwarded directly to the Technical
Representative.

Very truly yours,

25X1

cc: Technical Representative
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AUTOMATIC VIEWGRAPH GENERATOR

' ' 25X1

 May 1 - May 31, 1967

A}

Progress During Period

1.

Detai,led }:ayout of the various assemblies began during this period
with most of the effort concentrated upon the camera assembly and

the processor assembly.

IBP purchased parts were received in part and basic dimensioning
information was obtainéd for further degign and modification of
existing parts, ‘

Th: light tables were received and basic layout created .
for incorporating the light table in the copy board.

Sensitometric evaluation of new solutions and materials was begun,

Control panel requirements for operations and human factors

wonsidered and inputs from Industrial Design Department of 25X1

were considered, Generally agreed that controls should be
centrally located at the side of the Platemaster for optimum
efficiency rather than in a remote control comsole.

Intended Proga.ss During The Next Report Period.

Complete all design efforts,
Release all 1teﬁs for procurement,
Complete preliminary modifications of basic IBP parts‘such as the

magazine stand and frame assemblies to accept new assemblies,

4.5 Begin sub assembly of some portions of the maghine (s).
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C. Unresolved Technical Problems .

3

-

D Items Requiring Contractual Agreement

Items detafiled in the last Monthly Report have not been resolved.

. /
E, Verbal Agreements with Technical Monitoy not Requiring Contractual

Approval g
None '
* : \J
F. _ Proposed Changes ' \
None

G,v Unxesolved Matters

4

L

Reference Item D in Status Report Dated May 15th,

-

H. Statement of Funds »

See, attached Schedule,
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